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E D I T O R I A L

Close to 100 %
 of the budget implemented

In this special issue on ‘The Technical Eva
luation of the First Phase of the PIP’ (from 
mid2001 to mid2008), we give the floor to 
the experts who evaluated the programme. 
For reasons of integrity, we have moved 
away from our usual format and instead 
have chosen to quote verbatim a number of 
extracts from two documents* that provide 
an indepth analysis of the activities of the 
PIP over the past 7 years. 

The first and most frequently cited is the re
port of the final evaluation of the programme  
(Final Evaluation of the PIP Programme/June 
2008) assigned by EuropAid (CE) to the com
pany Italtrend. Following the ‘project cycle’ 
methodology, the report assesses to what 
extent the objectives have been achieved, as 
well as the impact and efficiency of the pro
gramme, before putting forward a number of 
recommendations for PIP Phase 2.

The second report is the result of a compara
tive analysis of 6 selected SPS Technical 
Assistance Programmes in terms of ‘Good 
Cooperation Practices’. The study was con
ducted by Canada’s University of Guelph 
for the Standards and Trade Development 
Facility (STDF). This is a global programme 
that aims to strengthen technical capacity 
and technical cooperation, established by 
the Food and Agriculture Organisation of 
The United Nations (FAO), the World Organi
sation for Animal Health (OIE), the World 
Bank, the World Health Organisation (WHO) 
and the World Trade Organisation (WTO).

A final evaluation also entails a page being 
turned. At this pivotal moment, the PIP team 
and the Coleacp continue to demonstrate an 
upbeat dynamism that is expressed here in 
a brand new look for PIP MAGAZINE. 

Enjoy your read.

Guy Stinglhamber
PIP Director

*The two reports are available on the PIP website (www. 
coleacp.org/pip). These reports reflect the views of the 
authors alone and do not necessarily represent the views of 
the organisations that commissioned them.

The market shares held by ACP in the Euro
pean Union were maintained 

The analysis shows that the market shares 
of all of the ACP countries in Europe for the 
range of fruit and vegetables remained virtu-
ally stable (going from 6.1 to 6.2 %) between 
2001 and 2006. 

The programme’s coverage reached 80 %

80 % of the export flows of the exporters  
having taken on a risk control methodology.

Furthermore:

  > the companies having set up a trace-
ability system through the PIP represent 
60 % of the flows exported by the ACP 
countries. 

  > the companies having received training 
in terms of food safety represent 69 % of 
the flows exported by the ACP countries. 

Crops that represent over 90 % of exports 
are covered by crop protocols in compliance 
with European regulations 

The crops for which the (PIP) component was 
able to develop itineraries compliant with 

the MRLs or for which it could obtain im-
port tolerances, represented 91 % of export 
flows. We can thus conclude that the (PIP) 
component has fully achieved its objective 
(which referred to 90 % of the flow). The (PIP) 
component also maintained a fruitful dia-
logue with DG SANCO as well as pesticides 
producers, and without their cooperation the 
approach would not have been successful.

Close to 100 % of the budget implemented

If we consider the expenses incurred and the 
expenses budgeted, the financial operating 
rate at the time of the final assessment is 
96 %. The financial projections set up by the 
programme’s management team plan for an 
operating rate close to 100 % at the end of 
the programme, on 10/7/2008.

PIP beneficiaries give a satisfaction rating 
in excess of 80 % for the programme’s infor
mation and communication tools 

The survey carried out on the beneficiaries 
(see details in the satisfaction survey leaflet) 
in relation to the appraisal shows that more 
than 80 % of the beneficiaries who answered 
(…) consider that the communication tools 

The final evaluation of the performance of the PIP programme was 
conducted using (pre-defined) indicators of the predicted results. 
Below are key points extracted from the evaluation, giving the ac-
tual results against each indicator. Surveys were needed to support 
some of the analyses, and the findings of these are given in detail 
in a separate data sheet as an Annexe to this PIP MAG (Satisfaction 
survey of the programme’s beneficiaries).

Assessment of PIP 1 in figures



3
 >

 N
°

1
4

 N
O

V
E

M
B

E
R

 2
0

0
8

The programme’s 
 coverage reached 80 %

implemented by the PIP were of use to them 
and therefore can be considered as satisfied.

Importers surveyed are aware of the pro
gramme

According to the survey carried out on the 
importers in relation to the appraisal, 74 % 
of the importers who replied declared that 
they are aware of the existence of the PIP, 
and 50 % know that their suppliers have been 
supported by the PIP.

(…) 62 % of the importers having replied de-
clared that the PIP has had a positive impact 
on food safety and regulatory compliance, 
and 56 % replied that it has had an impact 
on the compliance with commercial require-
ments.

Nine publicprivate partnership Task Forces 
 were established

The objective of setting up 10 Task Forces 
on a long-term basis has therefore not been 
fully reached. However, we note that the 6 
countries that have a long-lasting Task Force 
are among the most important and represent 
more than 71 % of the volume exported by all 
of the ACP countries.

Has the PIP contributed to maintaining the 
livelihood of smallscale producers? 

 (…) the conclusions are mainly drawn from 
the observations made by the onsite ap-
praisal team, in the Ivory Coast, Kenya and 
Uganda.

These observations, and the data that the 
PIP could gather, seem to indicate that the 

fear of a mass marginalisation of small pro-
ducers has not yet come about (…)

It is clear, although difficult to quantify, that 
the PIP has played a large part, by the com-
pliance methodologies that it has developed 
for the small producers, in maintaining the 
latter (…).

T E S T I M O N Y T E S T I M O N Y

“Kyome Fresh is one of the companies that have immensely 
benefited from PIP support. Previously, without certification, 
we lost many potential customers - as soon as they asked if we 
were certified, and when we answered no, there was no more 
business to persue with them. Since the certification last year, 
our tonnage has increased from 25 tons a month to an average 
of 65 - 90 tons a month thanks to PIP. We also have supermar-
ket clients meaning we have also trippled our customers”.

KYOME FRESH Ltd, export company, Grace Mueni, KENYA 

“PIP has provided a fantastic service to the growers of Zimbabwe. 
(…)The capacity training they have offered has empowered us 
to share our knowledge with smaller growers than ourselves 
as well as create employment opportunities for the people  
living in our community”.

SELBY ENTERPRISES, export company 
Jaime Philp, ZIMBABWE
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a risk control methodology or having com-
plied with the regulatory requirements may 
be estimated from the tables monitoring the 
PIP activities on the companies benefiting 
from the support, the quantities of exports 
declared by these companies in their assis-
tance application, and the European import 
statistics (Eurostat).

The analysis shows that: 

> the flows exported by the companies with 
which the PIP worked through a process re-
present 74% of the flows of fruit and vegeta-
bles exported by the ACP countries 

> the companies having set up a traceability 
system through the PIP represent 60% of the 
flows exported by the ACP countries. 

> the companies having received training 
in terms of sanitary quality represent 69% of 
the flows exported in the ACP countries. 

If we include the support provided by pro-
grammes other than the PIP, we can consider 
that compliance actions have been carried 
out on companies representing a volume of 
export flows close to 80% towards the EU, 
and that the objective is reached at least as 
regards the regulatory requirements. 

However, the companies with which the PIP 
worked sufficiently intensively to ensure that 
the fact that production meets with the com-
mercial requirements is demonstrated, re-
present, regardless of the criteria, less than 
50% of the flows. It is therefore possible to 
conclude that the PIP has reached its objec-
tive in terms of regulatory requirements, but 
that in all likelihood, a significant number 
of companies still need continued and in-
creased support in order to be able to comply 
with the commercial standards (Globalgap 
standard).

The programme’s global objective was “The 
market shares in Europe of the ACP horti-
cultural products maintain their value”.

The analysis shows that the market shares 
of all of the ACP countries in Europe for the 
range of fruit and vegetables defined above 
remained virtually stable (going from 6.1 to 
6.2%) between 2001 and 2006. 

The critical hypothesis has been generally 
met, in particular thanks to the ACP expor-
ters working to comply with the European 
commercial standards, with only a few excep-
tions, in particular the inability for the Ivory 
Coast to adapt its production of pineapples to 
the evolution of the demand, increasingly ori-
ented towards the MD2 variety. This led to a 
fall of 50% in Ivory Coast exports to the benefit 
in particular of Latin-American exports, and 
explains the general decline in the market 
share of the ACP countries for pineapples. 
This localised loss did however not lead to a 
general decrease in the market share of the 
ACP countries, which would therefore have 
increased if this had not taken place.

As a conclusion, the overall objective was 
indeed reached and the market shares of 
the ACP products in Europe were generally 
maintained, at least during the first 5 years 
of performance of the PIP.

The specific objective was: “Ensure that the 
ACP horticultural production for exports 
meets with European regulations in terms 
of MRLs and traceability, and enable the 
ACP operators to better meet with the com-
mercial demands of their clientele”.

Coverage of the flows

The percentage of the ACP export flows to-
wards the EU from operators having taken on 

Has the PIP achieved  
its objectives? 

DG SANCO,  
Michael Scannell,  
Adviser - Directorate of animal 
Health and welfare 
Directorate General for Health and 
Consumers 

“African countries are heavily  
dependent on access for their fruit, 
vegetables and plant products to 
European markets. It is a growing and 
successful market with important 
economic benefits, including for 
smallholders. Nonetheless, meeting 
the high European standards in this 
area requires a considerable effort. 
The European Community has seen 
the PIP as a key initiative to assist 
its African partners in this respect.  
It is an excellent example of a 
project which brings together 
technical assistance with public 
health, economic and development 
objectives.”
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Satisfaction of the importers

The survey carried out on the importers in 
relation to the appraisal only received a low 
number of replies (34 replies from around one 
hundred questionnaires sent), which is hardly 
surprising, as the importers did not benefit 
directly from the support of the programme. 
However, according to the replies sent, 62% of 
the importers having replied declared that the 
PIP has had a positive impact on the sanitary 
quality and regulatory compliance, and 56% 
replied that it has had an impact on the com-
pliance with commercial requirements.

We can therefore conclude from the survey that 
more than half of the importers recognise an 
improvement in the compliance of the ACP pro-
ducts with the European market’s requirements 
and recognise that the PIP is largely responsible 
for this, even if a part of them believe that there 
is still room for more improvement in order to 
comply with the commercial standards.

OECD, Linda Fulponi, Senior Economist, Directorate for Trade and Agriculture 

“The PIP programme is, in my view, among the most successful projects 
in the area of technical assistance of Aid for Trade because of its ability to 
provide practical solutions for enabling small and medium firms to integrate 
into export supply chains... Their inclusive approach, which takes into 
account of the needs and expectations of the export industry as well as of the 
specific assistance requirements of producers, has enhanced market access 
opportunities for numerous players in the fresh product export chain in Africa. 
It is important to continue to build upon the already laid groundwork in the 
provision of technical assistance.” 
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“This provided an opportunity to AMA staff to offer high class trainings to the clients. As said  
by a Technical Advisor to one Dutch-owned flower company: “I did not expect that skills 
development training could be offered by Ugandans. I was planning to hire trainers from Hol-
land but what I have seen, there is no need”.

As a result of PIP interventions, many companies exporting to the EU fresh fruits and  
vegetables are now implementing a traceability system. … The interventions, though they 
were export orientated, have had far reaching outcomes for the local market especially on 
food safety at the farm through the use of Good agricultural practices (GAP).  Tomatoes with 
less dithane are being sold to the local markets, which never used to be the case.

We service providers are now more confident as we provide the trainings as a result of the 
support in capacity building offered by PIP.”

AMA (Agribusiness Management 
Associates ltd),  
Fred Ssango, Consultant, 
UGANDA

“As far as I am concerned, the PIP pro-
gramme has provided local consultants 
with much-needed tools and resources for 
training, raising publicity in the region and 
in short to become more professional.”

BNA, Olga Kouassi, Consultant,  
IVORY COAST

“Training methods, manuals and aids were 
then developed that were both original and 
added value to Real IPM’s interactive and 
participative training style.  Since the imple-
mentation of PIP, the programme has pro-
vided a launch pad for Real IPM to work with 
the private sector in many African countries. 
A major benefit of PIP is that it has helped 
establish a service provider that is sustain-
able, profitable and works actively for the 
benefit of the private export sector.”

REAL IPM, Henry Wainwright,  
Consultant, KENYA

T E S T I M O N Y
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Producers and exporters have retained their 
market share

The main impact of the programme consists 
in the fact that it allowed ACP producers 
to maintain their market share, producers 
which were in danger of collapsing in the  
absence of the programme.

The programme has enabled the exporters 
to adapt much more quickly to the regulatory 
standards than they would otherwise have 
been able to do, and especially regarding the 
commercial standards, which has enabled 
them to enter the supermarket distribution 
sector, increasingly dominant in Europe, and 
to thus maintain their market share.

The impact of the programme is therefore 
undeniable and very positive.

‘Thanks to the PIP, our structure now has a 
number of experts who are capable of efficiently 
coaching and guiding the fruit and vegetable 
producers and exporters in the sub-region and 
everywhere else in Africa for that matter, in 
terms of adapting their crops and production 
methods to comply with European regulations 
and quality standards. The experience gained, 
and the educational tools that have been deve-
loped within the framework of the programme, 
have served to considerably improve our  
approach to on-farm training and consultancy.’

Enval, Richard Mea,  
Consultant, IVORY COAST
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DG for Development, European Commission,  
Bernard Petit, Deputy Director-General

“…the results obtained in support of 
the private horticultural sector … could 
never have reached the level of quality 
if it had not been for the support of the 

COLEACP.”

“The support by the European Commis-
sion for this programme implemented by 
the COLEACP has been highly rated and is  
already being recognised as an innovative and 
efficacious approach to reinforcing skills and 
competences. In terms of training and tech-
nical support for the operators, the efforts of 
the PIP have been crucial in helping small 
farms to adjust to regulations and the mam-
moth adaptation to the requirements held 
out by a market that is constantly changing. 
These conformance efforts have also ma-
naged to produce effect with small produc-
ers. As such, the programme’s beneficiaries 
today are estimated to represent over 85 % of 
players involved in ACP horticultural exports, 
100,000 of which are family smallholders. 
But all of this amounts to no more than one 
step forward in the awareness that Europe-
an product hygiene regulations are hardly a 
thing of permanence and are continuing to 
change, making permanent regulation moni-
toring a necessity for the ACP countries. 
Above all, the retailers tend to insist on com-
pliance with increasingly stricter imperative 
standards and certifications which often 
go well above and beyond the regulatory  
requirements from their suppliers. 

The actions brought to bear and the results 
obtained in support of the private horticul-
tural sector of the ACP countries thanks to 
the PIP could never have reached the level 
of quality that they have if it had not been for 
the support of the COLEACP. This associa-
tion whose members all operate in the hor-
ticultural sector in the ACP, is a representa-
tive body without equal in the export sector. 
Which is why, at the request of our partners, 
steps have been put in place for a follow-up 
for this programme financed by the 10th EFD. 
Retaining the highly reactive approach that 
has enabled the players in the sector to pre-
serve their market shares, the second phase 
will uncompromisingly pursue the objective of 
reducing poverty in rural communities. A fea-
sibility study set to be launched very soon will 
firm up the merits and legitimacy of broaden-
ing the range of products concerned over and 
above the products exported to Europe.

In the interest of complementarity and 
the coherent development of the private 
and public sectors, the Commission has  
already decided to also entrust the COLEACP 
with the implementation of a programme  
designed to bolster the services in the area 
of food safety in the ACP in compliance with 
the WTO’s SPS Agreements.”

Evaluation of the impact  
of the PIP
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“These interventions have made us to become very competitive on the EU market and 
has provided us with a platform to make further inroads to the organic world, particular-
ly with our participation at the world organic fair hosted in Nurremburg in 2007 and 2008.  
This week we have been featured in the TAZ newspaper published in Germany showcasing our 
modest contribution to provide healthy and safe horticultural fruits to humanity.”

ELOC FARMS, exporting company, James Benjamin Cole, GHANA

T E S T I M O N Y

Competitive businesses

The meetings held by the appraisal team with 
the beneficiary companies reveal a very positive 
assessment by the latter of the impact of the 
systems set up with the help of the PIP, espe-
cially the traceability and the food safety follow-
up systems (in particular the appointment of a 
quality manager, recognised unanimously as an 
important progress), which has enabled better 
control and more regular quality (even beyond 
the restrictive notion of sanitary quality), and a 
better planning of the activities. The training 
provided by or with the methodological support 
of the PIP is also considered as a major factor 
in improving the companies’ performance. 

‘More operational local expertise at less 
than half the cost’

The most tangible effect was the creation of a 
highly qualified expertise on food safety, more 
operational, and twice cheaper than the Euro-
pean expertise, which facilitates the adapta-
tion of companies to market requirements and 
contributes to improving their competitiveness.
By training a high number of local high-level 
consultants (and employing them, at the first 
opportunity), the PIP has had an important 

impact on the quality and cost of the services 
to companies and has thus contributed to 
increasing the competitiveness of the latter, 
helping with their ability to adapt to the evolu-
tion of the market demands, and to continue 
the training efforts with their own funds. The 
majority of the companies questioned thus 
confirmed the quality of the local training in-
structors and service providers trained by the 
PIP (often considered as more efficient than 
the international specialists). The cost of the 
local service providers is generally less than 
half that of an international expertise, often 
considered as prohibitive.

The impact in this respect is therefore very 
positive.

Impact on small producers and rural poverty 

The PIP has had an undeniable impact on 
rural poverty through activities that have 
ensured the compliance of exports, thus 
enabling ACP horticultural exports to retain 
their market share, and leading to a steady 
growth in real terms. This growth has in-
creased revenues in rural areas, either by the 
creation of employment within export com-
panies, or by increasing revenues received by 

small-scale independent producers who sell 
their produce to exporters.

(…)this impact is even higher as the share of 
these small independent producers is high, 
even though they are threatened by the new 
regulatory requirements and in particular by 
the commercial standards. The question of 
evolution of these producers and of the part 
that the PIP has played or could play in main-
taining them, is therefore crucial as regards 
the social impact of the programme.

According to the information obtained in the 
various countries visited by the mission, it 
would appear that the number of small produ-
cers has not decreased over the last few years, 
either because the commercial certification 
requirement is still too new to produce all of 
its effects (case of the Ivory Coast and Uganda), 
or because the supermarket distribution is  
to lerant, and accepts that a part of the export-
ers supplies it with products from uncertified 
small producers, as long as it has the guar-
antee that these producers “comply” with re-
quirements, even though they are not certified.

T E S T I M O N Y

FAO, Anne-Sophie Poisot, Policy and Markets Officer 
IPM Programme, Plant Production and Protection Division 

“The PIP is an interesting programme. Efforts have been made in terms of synergies and collabora-
tion with the FAO in capacity building (of producers and exporters) in several African countries within 
the framework of our IPM and Good Agricultural Practice programmes. 

This collaboration is efficacious and pertinent, and has enabled us to avoid unnecessary duplication 
and overlap. Thanks to this synergy, the learning curve in the field has been much faster. 

The PIP has built up national expertise to a high level, and consultants trained by the PIP have been 
able to go on and work for the FAO.”

“I wouldn’t know what I could have done 
without PIP. The help they gave me in train-
ing my staff and small scale farmers was 
overwhelming and the help they accorded 
was way far beyond my capabilities.”

Hill Farm, export company,  
Kimani Jakson, KENYA
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Spencer Henson, Professor 
Department of Food, Agricultural & 
Resource Economics University of 
Guelph, CANADA;  
WTO/OECD, expert

“Indeed, it is evident that the PIP has had an 
appreciable impact on capacity across the 
public and private sectors in a number of 
the countries where it has worked. Critical to 
this impact has been the skills and expertise 
of the project team and the design of the pro-
gramme, that has enabled the assistance to 
be directed at the needs of beneficiaries and 
activities to be modified as needs and priori-
ties have changed over time. Of course many 
needs for capacity-building remain, and I 
hope the PIP is able to play an on-going role 
in building capacity in the future.”

LESSONS LEArNED FrOM THE PIP 
ExPErIENCE

Good practice in project design

Across beneficiaries in the private and public 
sectors there was strong support for the de-
sign of the PIP. The project was seen as ad-
dressing a real problem – the potential threat 
to exports of fresh produce to the EU. While it 
was recognized that the activities of the PIP 
were constrained by its design, the PIP was 
considered more flexible than other projects. 
One of the recurring themes in discussions 
with beneficiaries was the level of engage-
ment of the PIP with the private sector; this 
was considered a positive attribute of the 
project among respondents in both the pri-
vate and public sectors. The long duration of 
the PIP was also considered a strength; the 
fact that the project had secured funding and 
a defined schedule of activities for five years 
was seen as presenting real opportunities for 
capacity enhancement.

Good practice in project implementation

Overall, the implementation of the PIP was 
evaluated positively by beneficiaries, indeed 
it was considered to stand out as an exam-
ple of good practice. In particular, efforts to 
engage with a wide range of stakeholders 
across the public and private sectors and at 
both the individual and collective levels were 
lauded. Further, activities had been adjusted 
over time according to ongoing learning pro-
cesses and identified (and revised) priorities. 
The PIP employed a demand-driven approach 
which enabled the support provided to be 
adapted to the needs of particular bene-
ficiaries, who were also able to play a role 
in designing the assistance they received.  
At the same time, the fact that beneficiaries 
had to apply for support and write formal ap-
plications meant that there was some upfront 
cost and effort that eliminated those who did 
not have the basic minimum level of pre-
existing capacity. Support to industry task 
forces and the development of local service 
provider capacity was also seen as positive.

A study* was organized jointly by the WTO SPS Committee, Standards 
and Trade Development Facility (STDF) and the Organisation for  
Economic Cooperation and Development (OECD). 
The research was based on replies from WTO Members and the OECD 
Development Assistance Committee Contact Points in response to 
a request for information on good practice in SPS-related techni-
cal cooperation. Members were asked to identify one or more SPS-
related technical assistance projects which could be considered as 
examples of good practice. A total of 24 projects were nominated 
by 19 organizations. PIP was selected for in-depth analysis as an  
example of good practice.
* (Good Practice in SPS-Related Technical Cooperation East Africa Region Report / September 2008)

The PIP cited as an example  
of good practice in technical  
cooperation by WTO and OECD

“Of course 
many needs for  

capacity-building  
remain”
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‘The PIP has had the capacity to be very  
responsive to change thanks to the particularly 
positive and reactive attitude of its institu-
tional partners, the European Commission 
and the ACP Group of States. In addition, 
the institutional anchoring of PIP as part of 
a private sector association (COLEACP), and 
the formula of an « ex post » grant contract, 
have combined to facilitate this adaptability 
and effectiveness.’ 

Guy Stinglhamber, Programme Director

Good practice in project outputs and impacts

The direct focus of the PIP was to enhance 
food safety capacity. Of all of the case study 
projects, the PIP is the most comprehen-
sive and is the only one directed at capacity  
building in the public and private sectors.

It is also unique in the scope of the interven-
tions employed. The most immediate and 
wide-ranging impact of the PIP has been to 
create awareness regarding the importance 
of food safety to export competitiveness and 
the need for enhancement of capacity directed 
at compliance with regulatory requirements 
and private standards in the EU. It not only 
disseminated information on emerging  
issues and changes in regulatory require-
ments and private standards on an ongoing 
basis, but was also active in translating this 
information into practical guides that could 
be implemented by exporters and their sup-
pliers. The PIP has been instrumental in 
developing specific elements of food safety 
capacity in the public and private sectors,  
including the first private certification service 
provider in the region, enhancement of regu-

latory systems for the approval and control of 
pesticides, upgrading of exporter food safety 
systems and implementation of good practi-
ces in testing laboratories. Many beneficia-
ries pointed to the fact that these initiatives 
had been translated into better and more 
rigorous food safety controls.

‘One of the major challenges has been to 
manage ‘450 personalised action plans’, 
involving the development of tools, me-
thods and activities which could only be 
covered on a collective basis. The centra-
lised ‘all-ACP’ management allowed dif-
ficulties faced by the various categories of 
beneficiaries, which are often shared, to 
be addressed using generic and affordable 
solutions.’

Guy Stinglhamber, Programme Director

“As a result of the PIP support, 31 society members were certified on 18th May 2008 for 
compliance with Global GAP systems. The society and her members were very happy and 
motivated to work harder. One of the growers by name of Kahwa had this to say “ the external 
auditor saw that I carryout Good Agricultural Practices, observe all hygiene and food safety 
procedures at my field. I now want to increase hot pepper production from 0.2 to 0.4 ha so 
that I can pay school fees for my children, buy a new bicycle and renovate my house.”

AKMFCS, export company, Deo Munyazikwiye, UGANDA 

EuropAid, Raul Mateus Paula,  
Head of the “ACP Countries centralised operations” unit 

‘The PIP is a paragon of success. It has managed 
to take due consideration of, and incorporate in 
a duly constructive manner, all of the technical 
and human parameters at issue: the quality of 
the products involved but equally a due respect 
for natural resources, the living environment, and 
the human players. Reconciling the interests of 
European consumers by promoting and improving 
the product output of ACP countries has been a 
considerable challenge, a challenge which the 
PIP has taken on with success. We hope that the 
programme’s accomplishments can be sustained 
over the years to come.’
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New requirements create new needs

(…) the companies with which the PIP worked 
sufficiently intensively to ensure that the fact 
that production meets with the commercial 
requirements is demonstrated, represent,  
regardless of the criteria, less than 50 % of the 
flows. It is therefore possible to conclude that 
the PIP has reached its objective in terms of 
regulatory requirements, but that in all like-
lihood, a significant number of companies 
still need continued and increased support in  
order to be able to comply with the commercial 
standards (Globalgap standard).

 (…) more than half of the importers recognise an 
improvement in the compliance of the ACP pro-
ducts with the European market’s requirements 
and recognise that the PIP is largely responsible 
for this, even if a part of them believe that there is 
still room for more improvement in order to com-
ply with the commercial standards.

Sustainability of Task Forces

As a conclusion, the action’s efficiency fell 
slightly below the initial hopes, mainly due to 
the fact that few sectors meet with the basic 
conditions for a Task Force to be able to work, 
i.e. the existence of a sufficiently organised 
profession to be able to take part usefully in 
such forum, a will of the public authorities  
involved to listen to the needs of the profession, 
and sufficiently inspiring economic stakes. 

Financing infrastructures for small com
panies? 

It is appropriate to highlight that the type of sup-
port intended did not meet fully with the needs 

of the smallest companies, whose compliance 
also requires investments in infrastructures; 
the programme could not supply such sup-
port, considering the resources at its disposal. 
This situation was, in some countries, a source 
of frustration for the small companies (as the 
programme noticed in Uganda, a country with 
a predominant number of small companies), 
and often explains the delay in progress made 
in certain agreements. 

Smallholders still in danger 

The commercial standard of the Globalgap 
certification, which is becoming generalised, 
(…), raises the specific problems of the small 
companies and small producers supplying 
the exporting companies:

> For the small companies, it raises the 
problem of financing that the PIP was not 
there to solve, and requires an undoubtedly 
more extensive accompaniment than the one 
that the PIP could set up.

> This observation applies all the more to 
the small producers, that generally the PIP 
was only able to reach indirectly and selec-
tively, despite the targeting involving them, 
through the companies. The same applies 
to the small producer relays, complemen-
tary to the companies, but whose efficiency 
is more difficult to improve, considering the 
management and technical problems with 
which these organisations, generally partly 
state-controlled, are faced.

In a nutshell, the problem of compliance of 
the small producers is now better known, 
and the companies are better equipped to 
face up to it, but there is still undoubtedly a 
lot of progress to be made to ensure that they 
are not largely excluded due to the commer-
cial requirements.

Shortcomings in the efforts with the Profes
sional Organisations 

The small level of cooperation of the PIP 
with the majority of the national professional 

Improving for the future

New requirements  
  create new needs
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organisations constitutes one of the weak 
points of the programme, as it is true that 
the appropriation by these organisations of 
the food safety problems is a condition of the 
programme’s benefits being long-lasting. 
The need to reconcile a good level of coope-
ration with the professional organisations 
and to contribute to their reinforcement with 
the need, in order to be as efficient as pos-
sible, for a direct support to the operators, 
while managing to avoid going through their 
associative structures, constitutes one of the 
challenges with which the PIP was faced, 
without always finding (except for Kenya) the 
means to solve it. This problem should be 
raised when preparing the new programme. 

However, relations between the PIP and the 
professional organisations have been complica-
ted from the start due to the desire of some 
of them to act as compulsory intermediaries 
between the programme and the private 
operators, and their fear, which would appear 
unfounded, that establishing direct relations 
between the PIP and the operators would 
weaken them.
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“Today, European consumers  
have new concerns of an ethical  
or environmental nature  
and commercial and regulatory 
requirements are constantly 
developing.  
The Centre is dutybound to respond 
to these new expectations,  
and the support brought  
by the PIP is sorely needed,  
now more than ever.”

CTHT, Christophe Andréas, consultant, Madagascar 

“…in the export world we consistently need 
the support of PIP to continue improving 
our practices as without its support many 
of us would probably have been elbowed out 
of business due to the many requirements 
that were unachievable.....”

KYOME FRESH COMPANY Ltd,  
export company,  
Grace Mueni, KENYA
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The final evaluation of the Pesticides Initiative Programme in 2008, following completion of their first phase, was very posi

tive. It highlighted the fact that the objectives of supporting ACP suppliers to meet new MrL and traceability requirements 

were met, but also that the PIP had exceeded its original remit by addressing broader issues of market access facing the ACP 

horticultural export sector. The PIP has been instrumental in enabling ACP players to retain their access to the EU market. 

This result would never have been achieved without the valuable technical support of COLEACP.

recent reviews conducted in East Africa under the WTO STDF research into good practice in SPSrelated technical coopera

tion identified many elements of the PIP approach as good practice. It has been implemented in accordance with key elements 

of the Paris Declaration on Aid Effectiveness. 

Within the context of the EPA negotiations, in 2007 the ACPEU Joint Parliamentary Assembly adopted a resolution on poverty  
reduction for small farmers in ACP countries, focusing in particular on the fruit, vegetable and flower sectors. Export horti
culture provides important (and one of very few) opportunities for income generation in rural areas. Much remains to be done 
to meet the Millennium Development Goals, and increasing rural poverty is a critical problem in many ACP countries. The ACP 
Secretariat is committed to the continued support of programmes such as the PIP that facilitate and enable the rural poor to 
participate in the trade of highvalue horticultural crops. 

Sir John Kaputin, 
Secretary-General of the ACP Group of States 

“This result would never have been 
achieved without the valuable  

technical support of COLEACP.”

The PIP is financed by the European Development 
Fund. The ACP Group of States and the European 
Commission have entrusted responsibility for its 
implementation to COLEACP, the inter-professional  
organisation devoted to ACP-EU horticultural trade.

The present document was produced with the sup-
port of the European Development Fund. The opinions  
expressed herein do not portray the official views of 
the European Commission.

PIP
c/o COLEACP

98, rue du Trône, bte 3

B-1050 Brussels

Belgium

Tel : +32.2.508.10.90

Fax : +32.2.514.06.32

E-mail : pip@coleacp.org

www.coleacp.org/pip
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